Piano finanziaro globale di SVT

SVT financial plan	OUT	spent	planned on off	estimated			
28-May-98	IN	assign	planned '99 (320 ML) + s.j. '98 (120ML)				
	1993	1994	1995	1996	1997	1998	1999	
tools		51	181	30				
Amchip prototypes	66	46	54		20	24		
production (5000)						300		
Amsystem prototypes		2	13	18	55			
M board prodcution (24+9)							290	
Merger ptototypes	29	37			10	20		
productin (20+6)							200	
Hit Buffer prototypes			56	28		45		
production (12+4)							155	
Spy Control prototypes						25		
production (8+4)							60	
Parts for production						58	-58	
Parts for production						20	-20	
								GT
TOTAL spent (Mlit)	95	136	304	76	85	492	627	**1815**
INFN Assigned (mlIT)	100	185	250	90	340	350	440	**1755**